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2004.03.30-2 

Matt Andersen will provide copies of the HBC 
Genetics report being done by Mike & Marlis 
Douglas. No further action until report is 
received. 
8/2/06: Matt said a draft of the report was 
reviewed by GCMRC and comments provided to 
the Douglases yesterday. They will revise the 
document and it should be available to the TWG 
possibly by mid-September. 

Ted Melis Sep 2006 Open 

 
 
2006.01.25-26 

The HBC AHG will perform a separate review of 
the “Humpback Chub Hatchery Evaluation: 
Prospective Refuge Facilities” report and Glen 
Knowles will provide regular updates to the 
TWG on the status of the HBC AHG’s efforts. 
5/24/06: Scope of Work is being finalized and 
Connie Keeler Foster with Dexter Fish Hatchery 
is slated to begin the work. Glen thinks they are 
on schedule and a report should be ready in the 
next fiscal year.  
8/2/06:  Glen has been trying to set up a 
meeting with the AHG. He will get with the 
members at this meeting to set up a time to 
meet in late August. 

Glen Knowles Aug 30, 2006 Open 

 
2006.08.2-3 

Mary Barger and Lisa Leap will work with 
GCMRC staff in developing a comments and 
responses document to address TWG concerns 
on GCMRC products (budget and work plan, 
research plans, etc.) by the next TWG meeting.  

John Hamill Nov 8, 2006 Open 

 
2006.08.2-3 

The TWG Chair will provide the TWG’s 
concerns for updating the AMP Strategic Plan to 
the AMWG at their next meeting 

Kurt Dongoske Dec 5, 2006 Open 

2006.08.2-3 The TWG Chair will follow up on the status of 
the Roles Ad Hoc Group Report. Kurt Dongoske Dec 5, 2006 Open 

2006.08.2-3 
Ken McMullen will provide an annual report on 
work accomplished by the NPS Permitting 
position. He’ll provide that report in January.    

Ken McMullen Jan 2007 Open 

2006.08.2-3 Dennis will forward the Ancillary Projects List to 
the POAHG for action. Dennis Kubly Aug 4, 2006 Open 

     
     
     
 


